

2020-2023 Modified Local Plan Timeline

Due Date	Timeline
12/8/2021	Share existing plan & steps for new plan development w/immediate stakeholders
12/8/2021	Labor Market Analysis
12/15/2021 to 1/14/2022	Get stakeholders input and revise Local Plan narrative
2/1/2022	Compose drafted revised plan w/LMI & operational updates
2/24/2022 to 2/28/2022	Public Local Plan – Public Notice
3/1/2022 to 3/30/2022	Public Local Plan for Public Comments
3/31/2022	Revise Plan based on Public and LWDB Comments
3/31/2022	Submitted Local Plan to State for review & approval
7/15/2022	Received Response from DES-State – 2 Recommendations
8/11/2022	Approval from Executive Committee to submit to Yuma County BOS to meet September deadline to DES-State
9/7/2022	Yuma County Board of Supervisors Approved Local Plan Modification